1952-53 File No. GBL 15 [illegible]

B CLASS II IV BRANCH

Subject:—

Grid Schemes

in Belgium: Dist.

Misc. matters

BEK. 1953

File No. GBL 15-52 IV

[93 [illegible] 7-50—K2*
G. R. O. Dr. No. 2493, dated 22-6-22.]

Std. Sectt. 78 a.

DOCKET SHEET

Subject:— Electrification of Bailhongal Progress of work

File No. GBL1552

P.W. DEPT.

K BRANCH.

References:—

35

Date.	To whom sent	Notes and instructions.

Electrification of Hukeri, Sankeshw
Chikodi, Konnur, Gokak and
Bailhongal towns in the Belgaum
District:
Administrative approval to the
revised estimates for:-.

Government of Bombay.
Public Works Department.
Resolution No. GBL 1551.
Bombay Castle (Bombay No.1),
28th August 1951.

Government Resolution No. 9622/36, dated the 6th November 1948.

Government Letters No. 8993/36-El(I), dated the 31st October 1948, 9th June 1950 and 19th June 1950 to the Electrical Commissioner with the Government of Bombay.

Letter No. Elg(D & S)II/14051, dated the 18th May 1951, from the Chief Engineer, Bombay Electric Grid, as under:-

" I forward herewith in quadruplicate separate detailed estimates with a note* for revised administrative approval by the Government for the electrification of (i) Hukeri, Sankeshwar, Chikodi, konnur and Gokak towns and (ii) Bailhongal town in Belgaum District.

*Printed as an accompaniment

In Government Resolution No. 9622/36 of 6th November 1948, Government gave administrative approval to the electrification of these towns at the following cost:-

	Hukeri, Sankeshwar, Chikodi, Konnur, and Gokak.	Bailhongal
Sub-estimate I - Power Plant etc.	Rs. 3,82,000	Rs. 2,27,780/-
Sub-estimate II - Transmission and Distribution Lines.	Rs. 6,96,600	Rs. 50,590/-
Sub-estimate III - Transformers, switchgear etc.	Rs. 3,22,000	Rs. 66,280/-
Sub-estimate IV - Testing apparatus.	Rs. 7,300	Rs. 7,300/-
	Rs. 14,07,900/-	Rs. 3,51,950/-
		Say 3,52,000/-

Under their letters Nos. 8993/36-El(I) of 31st October 1949 and 8993/36-El(I) of 9th June 1950, Government were pleased to sanction the expenditure of Rs. 3,24,772/- for Power Plant at Hukeri and Rs. 1,89,571/- at Bailhongal exclusive of 5% for contingencies and 8% for other charges which have been adopted in the nursery schemes hitherto.

Under their letter No. 8993/36-El(I) of 19th June 1950, Government were pleased to sanction the placing of orders for transmission and distribution line materials etc. estimated at Rs. 13,07,687/- for Hukeri and Rs. 1,59,677/- for Bailhongal inclusive of the contingencies and other charges mentioned in the previous paragraph.

The above two interim sanctions being only for materials of long delivery, the matter of the remaining items like Power House Building, land etc. were not dealt with previously.

As.....

As Government are aware, cost of building material and labour have also risen steeply. The administrative approved sanction dated 6th November 1948 allowed for Rs. 60,000/- for Hukeri and Rs. 49,000/- for Bailhongal for these items, which habe now to be revised to Rs. 93,000/- and Rs. 85,200/- respectively.

Since submitting the first revised estimates for transmission and distribution line materials under this office letter No. Elg.356/6530 of 12th April 1950, the prices of copper, steel and rubber have shot up. The price for copper wire has been estimated 20% higher than the last year's rate contract rate for the same in the absence of a new rate contract and in view of the shortage of raw materials. For similar reasons, the rate for V.I.R.cables has been estimated 33% higher than last yeaf's rate-contract rate.

A comparative statement of the cost of these schemes under each sub-estimate administratively approved by the Government and as now worked out is enclosed vide statement No.I for Hukeri and I-A for Bailhongal.

The increase in interest and depreciation xk charges on account of higher capital cost and larger operation and maintenance charges due to :-

(a) the price of fuel-oil being about Rs. 250/- per ton at site against Rs. 165/- per ton assumed previously in the administratively approved estimates and

(b) the increased charges on establishment due to increased cost of labour, necessitate a revision; also of the Revenue Forecast on the basis of which the scheme was administratively approved.

The tariff rates assumed for calculating revenue are therefore taken as those which have been sanctioned by the Government for Ratnagiri District and which are inforce from 1st March 1951.

The Revenue forecast for the first ten years worked out on the above basis is shown in statement II for Hukeri and II-A for Bailhongal. From these forecasts it will be seen that like original proposal with old tariff the scheme for Hukeri is showing profit in the tenth year of operation with the new tariff and that for Bailhongal is showing a loss. But as was pointed out in the original proposal the schemes for Hukeri and Bailhongal have to be considered together and when so done the loss at Bailhongal is wiped out and the schemes jointly are expected to show a profit of Rs. 10,671/- in the tenth year of operation.

Since both the capital cost and Revenue forecast of the scheme have materially changed, revised administrative approval to the scheme is necessary, which may kindly be accorded. It is necessary to mention that in view of xkx the frequent fluctuations in the present market conditions, the rates assumed in the estimates for materials yet to be ordered are only those as are now known and therefore to be treated as approximate."

RESOLUTION:" The revised estimates for the electrification of the following towns in the Belgaum District are approved administratively as shown below:-

Electrification of :-		Revised estimated cost. Rs.
(1) Hukeri, Sankeshwar, Chikodi, Konnur and Gokak.	..	18,27,422
(2) Bailhongal.	..	5,16,442

2.....

2. Expenditure on these schemes during the current year should ~~ex~~ not exceed the sanctioned grant of Rs. 5,97,700/- (in the aggregate). for them under the head "81-A Capital Outlay on Electricity Schemes - Post War Reconstruction and Development Programme".

By order of the Governor of Bombay,

K. V. Joglekar,
Deputy Secretary to Government.

G.R., No. GBL 1551, P.W.D., dated the 28th August 1951.

To

The Finance Department.
The Development Department,
The Revenue Department.
The Local Self Government and Public Health Department.
The Collector of Belgaum.
The Chief Engineer, Bombay Electric Grid (with plan and estimate).
The Superintending Engineer, Southern Circle.
The Electrical Engineer to Government.
The Executive Engineer, Poona Electrical Division.
The Accountant General, Bombay.

No. of 1951.

Copy forwarded for information and guidance to.

Accompaniment to Government Resolution, Public Works Department, No. GBL 1551, dated the 28th August 1951.

.....

Proposed Diesel Electric Scheme for the towns of Hukeri, Sankeshwar, Chikodi, Konnur and Gokak in Belgaum District.

1. Features of the Towns:-

Hukeri:- The town of Hukeri is in Hukeri Taluka and is connected by an all weather road from Gokak to Sankeshwar. The nearest Railway Station is Hukeri Road which is 11 miles to the east of Hukeri. The total area covered by the town within panchayat limits is 0.156 square mile.

Sankeshwar:- The town of Sankeshwar~~ix~~ is in Hukeri Taluka is about 8 miles to the west of Hukeri town. It is a commercial town situated on the Poona-Bangalore Road, the total area covered by it being 0.17 square mile.

Chikodi:- The town of Chikodi is in Chikodi Taluka. The nearest railway station is Chikodi Road, 11 miles to the east of the town. The total area covered by the twon is 0.175 square miles.

Konnur:- The town of Konnur is in Gokak Taluka, the nearest Railway Station being Gokak Road, ½ mile to the West of the town. The total area covered by the town is 0:05 square mile.

Gokak.....

Gokak:- The town of Gokak is in Gokak Taluka, the nearest Railway Station being Gokak Road, 7 miles to the west of the town. Gokak being a trade centre is connected with other important towns in Belgaum District by all weather roads. The town covers an area of 0.36 square mile.

2. Population:-

Hukeri:- The population of Hukeri was 7,700 in 1941.

Sankeshwar:- The population of Sankeshwar was 11,169 in 1941.

Chikodi:- The population of Chikodi was 10,700 in 1941.

Konnur:- The population of Konnur was 5,000 in 1941.

Gokak:- The population of Gokak was 13,826 in 1941.

3. Scope of Electrical Development:-

As a part of the first stage of electrical development under the post war reconstruction schemes in the State, Government have approved the electrification of these five towns. This proposal provides for the installation of a power station at Hukeri with the necessary equipment for generating electricity at 400/440 volts, 50 cycles, A.C. and stepping up this voltage to 11 KV, transmission to the transformer substations at 11 KV and distribution for domestic, industrial and street lighting purposes in the important parts of the towns at 400/230 volts. Details of the scheme are as under:-

(a) Power House:- The land necessary for the building of the power station and laying out the necessary auxiliaries will be acquired at the North Western end of the town. The power station building and layout of the machinery to be installed inside the building will be as shown in Drawing No. DS.II/195 enclosed.

(b) Generation:- In the initial stage, one diesel engine alternator set of 200 kW and two of 100 kW each will be installed with the necessary auxiliaries. With the growth of the load, it is proposed to install and an additional set when necessary later. Though the cost of this extension is not provided in this estimate, the design of the power station building has been made so as to accommodate the fourth set.

(c) Outdoor step-up substation:- The voltage is stepped up to 11,000 Volts by the installation of 2 Nos. of 200 kVA. transformers, 420/11,000 volts in the power house compound.

(d) Transmission:- From the step-up station in the power house, two 11 kV feeders are taking out, one along the main rodd to feed transformer substation in the load centres in Hukeri town and the other branching off to feed Transformer sub-stations in the load centres in Sankeshwar, Chikodi, Konnur and Gokak towns. The feeders will be run on rail poles 50/60 lbs section. The conductors will be of 6 SWG. copper.

(e) Distribution:- The pole mounted outdoor transformer sub-stations of capacities of 75,50-25 kVA will be at the load centres of the towns. From each of these substations, a three phase four wire distribution will be taken over the important streets of the town to feed industrial and

domestic..

domestic consumers. The distribution lines will be taken wherever possible on the same poles carrying 11 kV lines and singly along routes where no H.T.line is taken. Copper conductors of different sizes suitable for giving proper voltage regulation on the different feeders will be used. A separate phase wire from each substation is provided for street light conductors, the operation of which will be controlled at the powerhouse and substations. Guarding between H.T. and L.T.lines, and L.T.lines and the ground is also provided.

(f) Service connections:- On a moderate estimate, it is anticipated that 1333 domestic consumers, 441, bazar lamps, 50 industrial loads, and 590 street lights will be connected up during the first five years of operation. This includes the cost to the Government on such connections.

(g) Testing Apparatus:- The estimate includes the provision of necessary workshop and other tools for the power station and transmission and distribution lines and also the important instruments required for the operation and maintenance of the installation.

VMW.
28/8/51.

No.ELG/(D&S)II/82/1048
Electric Grid Offices,
Mercantile Bank Building, Fort,
Bombay 1: 12th January 1952.

To
Messrs. Western Iron Works Co.Ltd.,
Below Mahalaxmi Bridge,
Bombay 11.

Subject: Fabrication of L.T.switchboards for Hukeri and Guledgud schemes.

Reference: Your letter No.E.2/883 dated 28th November 1951.

Dear Sirs,

In continuation of this office letter No.ELG(D&S)II.82/28454 dated 5th October 1951 and with reference to your above letter, I have to inform you as under:-

1. The sample switchboard fabricated by you is found to be as per our requirements and therefore, is approved.

2. You are hereby instructed to fabricate and assemble remaining six switchboards for Hukeri and four switchboards for Guledgud including the supply of Voltmeter 5 point switches as per quotations and conditions of tender, submitted by you.

3. Please inform this office on completion of fabrication and assembly of each switchboard to enable this department to depute an officer for inspection.

4. It should be dismentled, numbered and packed only after the same is inspected and passed.

5. Disposition of iron clad switches, meters and instruments etc will be instructed personally by Assistant Engineer Shri Shukla.

6. Please acknowledge the receipt and acceptance of this order and confirm that you have taken necessary steps for compliance.

Yours faithfully,

Sd/- 12.1.

Executive Engineer (Diesel & Steam).

True copy.

No.Elg(D&S)II 82/4563
Electric Grid Offices,
Mercantile Bank Building,
Fort, Bombay 1: July 1952.
15 February

To
Messrs.Western Iron Works Co.Ltd,
Mahalaxmi Bridge,
Bombay 11.

Dear Sirs,

Sub: Fabrication of L.T.Switchboards for Hukeri and Guledgud.

Ref.: Your No.E.2.88 dated 28-1.1952.

With reference to your above letter I have to inform you to deposit a sum of Rs.460/- being the cost of iron materials for fabrication of seven L.T.switchboards, on receipt of which, necessary instructions will be issued to store section to issue the materials.

Regarding your request for extension of 3 weeks time to complete the work, please note that the same is granted in view of the additional work of fabrication of 3 switchboards for Guledgud.

Yours faithfully,

Sd/- 15.2.52
Executive Engineer.

True copy.
26.7.

-2202-

No. EL/DS II/82
Electric Grid Offices,
Mercantile Bank Building, Fort,
Bombay 1: 26 July 1952.

To

The Secretary to Government,
Public Works Department,
Bombay.

Subject :- Fabrication of L.T.Switchboards at Hukeri estimated to cost Rs.5,500/-

The above work is approved administratively under Government Resolution, Public Works Department No. GBL.1551 dated 28.8.1951 and technically sanctioned by me vide item 54 of 9/51. It was entrusted to M/s Western Iron Works Co.Ltd. as a result of public invitation of tenders on B2 form of agreement which stipulated completion of the work within one month from the date fixed in the written order to commence the work.

The contractors were ordered to start the work under Executive Engineer(Diesel and Steam) II's letter No. ELG(D.&S.)II/82/1048 dated 12.1.1952 but they did not finish the work within the stipulated contract period. They were, however, granted extension upto 5.3.1952 on account of the similar work at Guledgud having been also entrusted to them vide E.E.(D.&S.) II's No.82/4563 dated 15.2.1952.

The work was not completed even in the extended contract period. It was, however, finished on 21.4.1952 satisfactorily and the contractors did not apply for extension through oversight. They are, however, not proposed to be penalised under clause 2 of the contract as the delay in the completion of the work was not due to any mismanagement or other reason on the part of the contractors but it was due to the non-availability of suitable five point voltmeter switch to be mounted on the switch board, and many other types which they offered as substitutes were not approved.

As the Department has not been put to any loss and the scheme as a whole has not suffered any set back on account of delay in completion of the work, I would request that the penalty leviable on the contractors under clause 2 of the contract may be waived.

Chief Engineer.

M/22.7.52

Encl.:- 2 Copies of letters.

K
29/7



-22322

No. ELG/DS II/82

Electric Grid Offices,
Mercantile Bank Building, Fort,
Bombay 1: 26 July 1952.

To

The Secretary to Government,
Public Works Department,
Bombay.

Subject :- Fabrication of L.T.Switchboards at Hukeri estimated to cost Rs.5,500/-

.....

The above work is approved administratively under Government Resolution, Public Works Department No GBL.1551 dated 28.8.1951 and technically sanctioned by me vide item 54 of 9/51. It was entrusted to M/s Western Iron Works Co.Ltd. as a result of public invitation of tenders on B2 form of agreement which stipulated completion of the work within one month from the date fixed in the written order to commence the work.

The contractors were ordered to start the work under Executive Engineer(Diesel and Steam) II's letter No. ELG(D.&S.)II/82/1048 dated 12.1.1952 but they did not finish the work within the stipulated contract period. They were, however, granted extension upto 5.3.1952 on account of the similar work at Guledgud having been also entrusted to them vide E.E.(D.&S.) II's No.82/4563 dated 15.2.1952.

The work was not completed even in the extended contract period. It was, however, finished on 21.4.1952 satisfactorily and the contractors did not apply for extension through oversight. They are, however, not proposed to be penalised under clause 2 of the contract as the delay in the completion of the work was not due to any mismanagement or other reason on the part of the contractors but it was due to the non-availability of suitable five point voltmeter switch to be mounted on the switch board, and many other types which they offered as substitutes were not approved.

As the Department has not been put to any loss and the scheme as a whole has not suffered any set back on account of delay in completion of the work, I would request that the penalty leviable on the contractors under clause 2 of the contract may be waived.

26/7/52

Chief Engineer.

M/22.7.52

Encl.— 2 Copies of letters.



13. Dy DC 1552/709/21.

P.W.D.

K Br.

The C.E., D.E. Dy.'s letter No. Elg/D.S II/22/22322, dt. the 26/27-7-52, in connection with the fabrication of C.T. Switch Boards at Hukeri may please be perused.

2. Before taking further action in the matter, the C.E., D.E. Dy., may be asked to report the amount due to Govt. by way of penalty from the contractors

3.

3. The draft post may issue, if approved.

12-4-52

A A.

ɣ BL.1552/709.21.

Letter.

No. ɣ BL 1552 K.

P.W.D.

B. C. (Bombay No. 1),

14 August, 1952.

To

The C.E., S.E. ɣ.

Subject :- Fabrication of G.T. Switch Boards at Hukeri.

Ref:- -.

Reference : Your letter No. Elg/DS II/82-22322, dt. the 26/27-7-52, on the subject cited above.

2. Please report the amount due...

due to Govt. by way of penalty from the contractors

D. A. – Nil.

12-8-52

By order etc

A.S. to Govt.

Issued
16/8/52

17

No. Elg/DSII/82/~~22339~~ 26420
Electric Grid Offices,
Mercantile Bank Building, Fort,
Bombay-1, 30th August 1952.

To

The Secretary to Government,
Public Works Department,
Bombay.

Subject :- Fabrication of L.T.Switch boards at Kukeri.

Reference :- Government P.W.D. Letter No. GBL-1552-K dated the 14th August 1952. pp 15-16

70921

The work was finished on 21st April 1952 against the stipulated date of completion viz. 5th March 1952 thus the contractors delayed completion of the work for 47 days and the maximum amount due to the Government by way of penalty from the contractor under clause 2 of the contract should be Rs. 560/- i.e 10% of the estimated cost of the work viz. Rs. 5,600/-.

This power was however not exercised in the circumstances explained in this office letter No. Elg/DS II/82/22322 dated the 26/27th July 1952. The Government orders in the matter may please be issued at an early date. pp 11-12

Chief Engineer.

AD/28.8.

GBL 1552
81197
K
V
30 8 52

19 GBL 1552/81197.

KBr. PWD.

Submitted with refce. H 15/16
to the o.m. d) the 12.8.52.

2. In the circumstances explained by the C.E., B.E.C., in his letter H 11-12 d) the 26/27-7-52, his proposal to waive the penalty leviable on the contractors under clause 2 of the contract in connection with the work of fabrication of L.T. Switch Boards at Hukeri estimated to cost Rs. 5,500/-, may be appd. after usr. to the Thro' B Br & D.E. (C).

⊗ Sanction.
8/9/52 FD. 8/9/52.

DS(DSE): 10/9 WO 10/9
No usr. from FD d. 13-9-52.

FINANCE DEPARTMENT
No. VI
Date 15-9-52
Audit No. 53285

Issue no (13-10-52)
13/9 FD (W)
The PWD. proposal may be agreed to.
DEEks 18/9
Usr. Br III 16.9.52
US (A) 17.9.52
usr of PWD d 19.9.52

GBL 1552/88594

K Bor

P.W.D.

Submitted with refec. to the O.N. overleaf.

2. The F.D. having agreed to this Deptt proposal. The draft put up may issue if approved.

25-9-52.

Thro' B Bor K

D.E (J)

D.S.(I&E).

P. W. D.
File No. GBL 1552
Serial No. 88594

K
22-9

Sd/- V
22/9

21 GBL 1552/88594

Letter

P.W.D.
B.C.(B'bay No.1)
Sept. 1952.
3 Oct.

No. GBL1552K.

To

The C.E, B.E.G.

Sub:- Fabrication of L.T. switch boards at Hukeri.

Refer Your letter No. Elg/DS II/82/26420, dt. 30-8-1952

2. Your proposal to waive the penalty leviable on the contractors under clause 2 of the contract in connection with the fabrication of L.T. Switch Boards at Hukeri estimated to cost Rs. 5,500 is approved.

By order etc

D.A: Nil.

D.S. to Govt. (IxE)

Orders issued after consultation with Finance Department. Notes remain with this Department and can be seen when required.

Copy to —
the F.D
the A.G., B'bay (thro' the F.D.)

25-9-52.

FD 3/10

+ 33

True copy.

No.DS.II/96/15910
Electric Grid Offices,
Mercantile Bank Building,Fort,
Bombay, 31st May 1952.

To

Messrs. Indus Engineering Co.,
433, Off Fergusson Road,
Lower Parel,
Bombay 13.

Sub:- Fabrication of special structures for Rural Electrification Scheme for Hukeri.

Ref:- Your letter No.Nil dated 29th May 1952.

Dear Sirs,

Order to commence work.

You are hereby requested to please commence work for the fabrication of special structures for Hukeri and for Guledgud Power Station also as per acceptance of tender for above.

1) Please note that time limit for completion of work will reckon from the date of receipt of this order.

2) For Guledgud Power Station, following structures are ordered out to be fabricated.

Type of special structures.	No.required.
"A"	2
"C"	1
"Hd"	2
"L"	4
"M"	2
"Pb"	1
"Qa"	1
	13

3) Your schedule "B" for Hukeri Power Station does not include any rate for "Pb" and "Qa" sturctures. It is presumed that the rate for structure "Pb" will be same as rate tendered for structure "Pa" viz. Rs.400/- (Rs. four hundred) for structure and rate for structure "Qa" will be the same as rate tendered for structure "Qb" viz. Rs.245/- (Rs. two hundred forty five) per structure - please confirm.

4) As per clause 2 of "Additional condition" you are requested to please keep the structure ready, full assembled, for inspection by the undersigned before delivery.

5) You are requested to please submit a sample of nuts and bolts and Hinges and locking arrangements for approval by the undersigned as per clause 3(a) and 3(b) of "Additional conditions".

6) Structures should clearly be marked either A-14-H or A-14-G for Hukeri and Guledgud power stations respectivel For further explanation vide please clause 4(a) of "Additional Condition".

7) Set of drawings has already been given to you.

Sd/-
Executive Engr.(D&S)II.

3-25

True Copy

INDUS ENGINEERING CO.

No 802

Bombay 13, 26th June 1952.

To

The Executive Engineer (D & S)II
Electric Grid Offices,
Bombay.

Sub:- Fabrication of special structures for Rural Electrification Scheme at Hukeri in Belgaum Dist.

Dear Sir,

Further to our letter No.800 dated 18-6-1952, we have the pleasure to inform you that after receipt of the angle iron, we have fabricated samples of ciosks and shown to your Shri Kandharkar for structures types A and C and got approved. We have now started fabricating full quantity.

As this takes enough time, we would therefore request you to extend the time limit upto 15th July 1952 by which time, we shall be able to complete the structures for Guledgud too.

Thanking you and assuring you of our best.

Yours faithfully,
For INDUS ENGINEERING CO

Sd/-
Proprietor.

True Copy ₹ 2)

INDUS ENGINEERING CO.

Ref: No.805. Bombay 13, 11th July 1952.

To

The Executive Engr. (D&S)II,
Electric Grid Offices,
Bombay.

Sub:- Fabrication of special structures for Rural Electrification Scheme at Hukeri in Belgaum Dist:-

---

Dear Sir,

With reference to your letter No.Elg(D&S)II/96/18811, dated 28-6-52, we have the pleasure to inform you that two lengths of girders 5"x3"x32' long issued to us along with the first indent were cut into two pieces each of 20' and 12' long before the receipt of your letter under reply.

After receipt of your letter, our representative saw you personally and he was explained to use 6"x3" girders instead of 5"x3" girders and accordingly the remaining girders have not been taken in hand.

Inspite of our utmost co-operation with you at all times we note with deep regret the contents of para II of your letter under reply since the work had already been postponed when only a message was received through your Mr. Kandharkar.

As all the materials have now been fabricated we shall request you to issue the necessary indent for girders 6"x3" so that the delivery of the same may be taken.

The time limit may also please be extended upto 31-7-52

to enable...

to enable us to return the girders duly fabricated.

Thanking you and assuring you of our best.

Yours faithfully,

For: INDUS ENGINEERING CO.,

Sd/-

True Copy 29

LETTER.

No.DSII/96/21143
Electric Grid Offices,
Mercantile Bank Building, Fort,
Bombay 1: 18th July, 1952.

To

Messrs Indus Engineering Company,
433-A, ~~Off~~ Off Fergusson Road,
Lower Parel, Bombay 13.

Subject:- A/T for special structures for Hukeri and Guledgud.

With reference to your letters (i) No.802 dated 26-6-1952 and (ii) No.805 dated 11-7-1952 extension of one month's time limit for completion of work under above A/T contract is hereby granted to you. It should please be noted that no further extension of time limit will be allowed to you. You must, therefore, see that the work is completed on or before 31st July 1952.

Sd/-
Executive Engineer (D&S)II

-9 21

LETTER.

No.A/67/D&S/ 28143
Electric Grid Offices,
Mercantile Bank Building, Fort,
Bombay, 10-11 Septr. 1952.

To
The Secretary to Government,
Public Works Department,
Bombay.

Subject:- Fabrication of Special Structures for Rural Electrification Scheme at Hukeri.

The above mentioned work has been approved administratively by Government under Government Resolution, Public Works Department No.GBL.1551 (X) dated the 28th August 1951 and sanctioned technically by me vide item No.54 of form 48 for September 1951 The work was entrusted to Messrs. Indus Engineering Company as a result of public invitation of tender on B2 form of Agreement which stipulated completion of work within one month from the date fixed in the written order to commence the work.

(X) Slip "A", P-27 c/s, Kept below.

The contractor was asked to commence the work under Executive Engineer (D&S) II's letter No.DS.II/96/15911 dated the 31st May 1952 P-1 but the contractor did not finish the work within stipulated period. The contractor applied for extension of time limit upto 15th July 1952 vide his letter No; 802 dated the 26th June 1952 P-3. The extension granted to him was not communicated to him and that he applied for further extension upto 31st July 1952 vide his letter No.805 dated the 11th July 1952 P-5. The Executive Engineer (D&S)II however granted extension for one month i.e. upto 31st July 1952 vide his letter No.D&S.II/96/21143 dated the 18th July 1952 P-7 i.e. 18 days after the expiry of the stipulated contract period.

You are therefore requested to move the Government to condone the irregularity of not granting extension during the currency of the contract.

Encl:- 4 Letters (copies)
CBS/11.9. Pg. 1-8.

non vacandem
13/9/52
Chief Engineer.

7.P.
25/9/52. K
16-1
4P. 5
L. W. D.
GBL 1552
SG546
K

GBE 1552/86546

K.B.:- P.W.D.

P.9

In the circumstances stated by the C.E., B.E.G. the irregularity committed by him in not granting extension to the contractor during the currency of the contract, and granting extension 18 days after the expiry of the stipulated contract, may be condoned after u.o.n. to the T.D.

26/9/52

Thro': S.E.(I.)

29/9/52

S.E.(I.Rs.) 28/10 3/10

no

Sign. by the F.A. & C.A.O. 3-10-52.

FINANCE DEPARTMENT
Receipt No. 111
Date 4/10/52
Serial No. 54624

Off Sy.: 3

3) TS G.B.L 1552/865-46

Finance Dept.
Br. III

As requested by the C.E.B.E. by the irregularity committed by him in not granting extension to the Contractor during the currency of the Contract and granting extension 18 days after the expiry of the stipulated contract may be condoned by F.D.

Rm. 17/10/52
A.S.(P)

23/10.

Ltr. to PWD dated 23/10/52.

GBL 1552 25/10

100711

Br. XIV Pl. issue
H.O. to PWD 3rd " 52
Rm 23/10/52

QB & 1552
. 100711

K.B.

Submitted with refee. to this Deptt. u.o.n. P-11 P.W.D.
dt. the 3-10-1952.
2-The F.D. having agreed, the draft put up for P-13 P-15 Post.
approval may issue.

K.BH.
27/10/52

DS.(I.R.)

No: GBL 1552-K.

Letter 37

GBL 1552/1007/11.

P.W.D.,
B.E.(Bombay No.1)
29th October 1952

To
The C.E., B.E.G.

Subject:- Fabrication of Special Structures for Rural Electrification Scheme at Hukeri. P-9'

Refce:- your letter No: A/67/Dos/2843, dt. the 15-9-1952

In the circumstances stated by you, I the inregularity committed by you in not granting extension to the contractor during the currency of the contract for the above work and granting extension after 18 days from the date of expiry of the stipulated contract period is hereby confirmed.

NIL.

By order etc.,
A.S. to the Govt. of B'bay

Copy, with a copy of the C.E., B.E.G.'s letter under ref., forwarded to P.W.D. P-9' (1)

the T.D.,

the Actr., B'bay (thro' the T.D.), for information.

K.M.H.
27/10/52

(Sd) D(or)
(illegible)

17 39

Letter.

No.GPL 1552 K.

Public Works Department,
Bombay Castle (Bombay No.1),
29th October 1952.

To

The Chief Engineer,
Bombay Electric Grid.

Subject:- Fabrication of special structures for Rural Electrification Scheme at Mukeri.

.....

Reference: Your letter No.A/67/DRS/28143, dated the 15th September 1952.

2. In the circumstances stated by you, the irregularity committed by you in not granting extension to the contractor during the currency of the contract for the above work and granting extension after 18 days from the date of expiry of the stipulated contract period is hereby condoned.

By order of the Governor of Bombay,

Orders issued after consultation with the Finance Department.
Notes remain with the Government and can be seen

4-PP.

Assistant Secretary to the Government of Bombay, Public Works Department.

D.A.- Nil.

Copy, with a copy of the Chief Engineer, Bombay Electric Grid's letter under reference forwarded to -

the Finance Department,
the Accountant General, Bombay (through the Finance Department),

for information.

accompts.
ISSUED
Date.. 31-10-52 AA.

3.
DDD.
29/x/52.

Recd. in Instt. this
18 7 52

LEGISLATIVE ASSEMBLY
सत्यमेव जयते
BOMBAY

No. 753

35

18/7/52

Forwarded to Secretary, P.W. Deptt.
on 18/7/52

BAILHONGAL.

H. S. Metgud.
B. A. LL. B. M. L. A.
President
Bailhongal Municipality
Dist-Belgaum

Date 3/2 1952

at. Rifle Hotel
Room No. 7. Room I

Hon. Sri Naik Nimbalkar
Minister for P. W. D.
Govt. of Bombay

See. P.W.D.
Please inform me the position of the said file in this demand

Sir,

I have the honour to bring to your notice that Bail-Hongal in Belgaum Dist. is included in the Grid Electrical Scheme in along with Hukkeri Scheme in the same district. The Construction of the Hukkeri Scheme has Commenced, the machinery, it is learnt, has been brought. But Bail-Hongal Scheme has not yet been Commenced

So I request to kindly intimate to me whether the Machinery for Bail-Bhongal Scheme has arrived and at what stage the work of the Scheme is under progress. I will be much obliged if the work is taken up as early as possible since the Bail-Bhongal Scheme has been sanctioned long back.

Thanking you, Sir, for an early action and reply in the matter.

Yours faithfully



CHIEF ENGINEER
... Y ... GOVERNMENT, ...
... No. 26889
Date 18/8

~~3~~ 43

GBL 1552
68008

P.W.D.

KBR
Submitted

2. Shri H.S. Metgud, M.L.A., Bailhongal, wants information about the progress of the work of electrification of Bailhongal. He also requests that the work may be taken up early.

3. A provision of Rs. 4,00,000 has been made for this scheme during the current year and the work is in progress. From the C.E's B.E. Qs last quarterly progress report it is seen that some work of the Hukeri Scheme is completed, as stated by Shri Metgud, vide portion shown with a side line at p-1 ante; but there is no mention of the progress on the Bailhongal scheme. The C.E. may be requested to offer remarks and furnish the information required by ~~Hon~~ Shri. Metgud. The C.E. may be requested to treat this as urgent.

AR
16/8/52

DS(HE) 16/8

urgent
EE(DS)I Hukeri to the C.E., B.G., d. 16-8-52.
CM 16/8

Issued 16/8

Below Govt.,P. W.D.,U.O.R.No.GBL-1552/ 68008 dated 16.8.1952 on the electrification of Bailhongal.

ELECTRIC GRID OFFICES.

Returned with compliments.

2. Reference is requested to this office U.O.R.No.Elg/DS.II/28/8095 dated the 20th March, 1952 in which it was reported that at Bailhongal this Department expects to get possession of the proposed land very shortly. Since then possession of proposed land for the Power House has been taken on the 17th July, 1952. The work of sinking the well in the site is in progress and has reached 12 ft. depth. Building work will be taken as soon as satisfactory yield of water in the well is obtained.

3. It is essential to know that cooling water for the engines will be available in the quantity required at the selected site because the whole operation depends on this fact. Part of the power plant and machinery for this Power House has arrived and the line materials also have been collected.

4. Since electrification of Bailhongal is a comparatively small scheme than Hukeri, it will take less time for completion and is not expected that the completion will lag behind Hukeri Scheme.

5. The present set-back is due to delay in obtaining possession of land in the first instance. There being no existing provision for water in the site the building work is further delayed pending sinking of a well and realizing adequate yield of water in it.

The Secy. to Govt.,
P.W.D., Bombay 1.
U.O.R.No.LS.II/28/25422
Dated 22nd August 1952.

MAK/21.8.

K
238
EBL1552
--7870)

7-57

GBL.1552/78707.

Public Works Department.
'K'

Submitted with reference to the O.N. at page 3 ante.

2. It will be seen from the C.E., B.E.G.'s note P-5 that the delay in obtaining the possession of the land is the reason why the work of the electrification of Bailhougal could not be started earlier. The C.E. has however stated that the electrification of Bailhougal will not lag behind that of Hukeri. Shri Metgud may, if approved, be informed as per draft put up.

AK
8/9/59

S.S.(Gen.)

Sept.

M.

10/9

98
8/9

AG/4.9

949

GBL.1552/78707.

No.GBL.1552-K.

Public Works Department;
Bombay Castle, (Bombay No.1),
11 September 1952.

To

Shri H.S.Metgud, B.A.LL.B.,M.L.A.,

Subject:- Electrification of Bailhongal.

Sir,

I am directed to refer to your letter dated the 3rd July 1952, on the above subject, addressed to the Minister for Public Works and to state that the work of electrification of Bailhongal could not be started earlier owing to the delay in obtaining the possession of the land required for the power house. Possession of the land has been taken on the 17th July 1952 and the work of sinking a well in the site is in progress. Building work will be taken up as soon as satisfactory yield of water is realised. Part of the power plant and machinery for this power house has arrived and the line materials also have been collected. It is expected that the electrification of Bailhongal will not lag behind that of Hukeri.

Yours faithfully,

Assistant Secretary to the Government of Bombay,
Public Works Department.

D.A.:-

Copy forwarded to the C.E., B.E.G., for information with reference to his No.DS.II/28/25422 dated the 22nd August 1952,

AG/4.9.

H 57

No.GBL.1552-K.

Public Works Department,
Bombay Castle (Bombay No.1),
11th September 1952.

From

The Assistant Secretary to the Government of Bombay,
Public Works Department.

To

Shri H.S.Metgud, B.A.LL.B.,M.L.A.,

Subject:- Electrification of Bailhongal.

Sir,

I am directed to refer to your letter dated the 3rd July 1952, on the above subject, addressed to the Minister for Public Works and to state that the work of electrification of Bailhongal could not be started earlier owing to the delay in obtaining the possession of the land required for the power house. Possession of the land has been taken on the 17th July 1952 and the work of sinking a well in the site is in progress. Building work will be taken up as soon as satisfactory yield of water is obtained. Part of the power plant and machinery for this power house has arrived and the line materials also have been collected. It is expected that the electrification of Bailhongal will not lag behind that of Mukeri.

Yours faithfully,

Assistant Secretary to the Government of Bombay,
Public Works Department.

D.A.-Nil.

Copy ..

Copy forwarded to the Chief Engineer, Bombay Electric Grid, for information with reference to his No.DS.II/28/25422 dated the 22nd August 1952.

ISSUED
Date 12-1-53

file 12/9.

Letter. 53

No.DS II/82/ 38857
Electric Grid Offices,
Mercantile Bank Building,
Bombay 1. 26th Dec.,1952.

To

The Secretary to the Govt. of Bombay,
Public Works Department,
Bombay.

Subject: Fabrication of L.T.Switch Board for Hukeri.

Ref: G.L.No.GBL.1552-K dated 3rd October, 1952..

The estimated cost of the above work is Rs.5,600 and not Rs.5,500 as mentioned in Government letter referred to above. I ~~have~~ would, therefore request you kindly to move the Government for issuing necessary correction of the G.L.under reference.

Executive Engineer(DS)II.
For Chief Engineer.

Copy, with compliments, forwarded to the Accountant General, Bombay with reference to this No.PW.VI/EG/1715 dated 15.12.1952.

ITN/19.12.1952.

54

K
2112

GBL 1552

125167

K

85

GBL1552(12516)

P.W.D.

KA

Submitted.

2. The draft put up for approval may issue after u.o.r. to the F.D.

Thro [redacted]Br

9/1/53 8-1-53

D.S.(I&E) 9/1

u.o.n. to the T.S., dated the 18th January 1953.

Issue u.o.
10/1/53 (30-1-53.)



FD.

VI

Submitted w/p to the office note 17.9.52 on p 19 ante.

The Hts may be seen & returned to the PWD

19.1.53

20.1.53

D Echd 21/1

Rec III Up. CB

Under (PWD) 24/1/53

P.W.D.

Submitted with refce. to this Deptt. Under dt. the 12-1-53.

2 The FD having seen the plan (the draft letter at p. 8) post may now issue.

28/1/53

28.1.53

A.S. (IV) 3-1-53

Rec XIV Return w.p. PWD with

P. T. GBL 1552 9291

87.

GBL1552/125/67

Letter.

P. W. D.
B. C. (Bombay No. 1)
29th Jan. 1953.

No. GBL 1552K

To

The C.E. B.E.G.

Subject:- Fabrication of L.T. Switch Boards at Hukeri.

For the ~~words~~ figures "5,500" appearing in para. 2 of the G.L. No. GBL 1552 K, dt. the 3-10-52 p. 21 ante please read the figures "5,600"

By order etc.

A. S. to Govt.,

Copy.

DA. Nil.

copy to:

the F.D.

the A.G., Bombay.

8-1-53





Immediate

~~VERY URGENT~~

Office of the
Minister for Public Works,
Secretariat,
Bombay, 4th March 1953.

Minister P.W.D. wants to see the papers regarding electric grid supply to Bail Hongal in Belgaum District. The papers may be submitted to Minister with a note giving the details of the present position.

4/3/53

~~Secy. P.W.D.~~ A.S. Shri Joshi

Supdt. (K Bor.)

This information was
required by Shri. Dhotre
M.L.A.

4/3

Same Policy
4/3

Note on electric grid supply to Bail Hongal.

In GR. No. 9622/36, dt. 6-11-48, adm. approval to the electrification of Bailhongal in Belgaum Dt. was given at an estimated cost of Rs. 3,51,950/-. Revised adm. approval at an estimated cost of Rs. 5,16,442 was given in GR. No. GBL 1551, dt. 28/8/51. This nursery scheme is similar to the schemes included in the Five-Yr. Plan for Ratnagiri Dist. towns. The work of electrification of Bailhongal could not be started earlier owing to delay in obtaining possession of the land required for the power house. Possession of land has been taken on the 17-7-52 and work of sinking wells is in progress and has reached 12 ft. depth at the end of August 1952. Building work will be taken up as soon as a satisfactory yield of water in the well is obtained. Part of the power plant and machinery for this power house has arrived and the line materials also have been collected. It is expected that electrification of Bailhongal will be completed by the i.yr. 1954-55.

4-3-53

~~3~~ GBL 1552

P.W.D.

K. Pr.

As desired by the Min., a short note on elec. grid supply to Bailhongal is attached ~~below~~. The pts. on the subject are also kept below.

4-3-53

D.I (Q&E)

Min. P.W.D.

4/3/53

On short 9.5 (Pl. grid hydro stations) 4/3

5/3/53.

5/3

Shri Metgud, M.L.A. saw me last week in connection with the Electrification of Bailhongal. He desired that the work of building the power house and installing the engine etc. may be started as early as possible. Let me know what is coming in the way to start the work in right earnest at least now that all preliminaries are over.

11-3-53.

Secy., P.W.D.
11/3/53

K. Bar.

7
97

P.W.D.

Submitted with ref. to the Min's note dt. 11-3-53.

2. A note on elec. grid supply to Bailhongal will be found at p 5 ante. The reason for delay has been included in the note. It may also be stated that the C.E., B.E.G's detailed report in the matter is being called for in file No. LAQ 353 GBL 28710. Shri H.S. Metgud proposes to put in a question, reg. grid supply for Bailhongal, in the Legislative Assembly and a suitable reply will be submitted for the Min's approval as soon as the C.E's report is recd.

'A' under issue

13-3-53

DS. (G&E)

14/3

Min.)

Seen papers for (pl-speak) 14/3

GBL 1552.

8 · 18

K. Br.

Resubmitted

P.W.D.

2. The C.E's. report referred to at 'A' overleaf has since been recd. and proposed replies to the questions, this Mehgna proposes to ask in this L.A., ~~to~~ are ~~being~~ submitted ~~sent up~~ separately today in file No. LAQ 353 GBL 31011, to the ~~Min. thro.~~ U.S., Secy. & Min. As all the points referred to in the Min's note at p.5 ante have been brought out in file No. LAQ 353 GBL 31011; these pts. may now be recorded.

Pl pass on to Secy & Min

17-3-53

U.S.

17/3

U.S.

17/3